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MEMORANDUM FOR FILE 

A. BACKGROUND 

Description: Eskan Village Communications and Information Technology 
Support (EV CITS) 

Requiring Activity: US Military Training Mission (USMTM) J6 
Awarded Amount:  $57,742,668.86  
Order Number:  ID03160003 
Contract Number:  GSA ALLIANT GWAC # GS00Q09BGD0004 
Awardee:   Abacus Technology Corporation 
Period of Performance: 03/23/2016 to 03/22/2017 + 4 twelve month option periods 
Contract Vehicle: ALLIANT GWAC  
Contract Type: Firm Fixed Price (FFP) + Cost Reimbursable CLINs 
Performance Based:  Yes 
Acquisition Team: Contracts: John Wise (Contracting Officer), Angela Bennert 

(Contracting Officer), Ryan Mathews (Contract Specialist), 
Michael Baumann (Information Technology Manager) 

 Modification Number:  010 
  

The purpose of this requirement is to provide communications systems integration, installation, 
operations, administration, management, and maintenance in support of Eskan Village mission 
requirements.  Additionally, this task order will identify, address, summarize, and present system 
functional elements such as client workstation support, Local-Area Networks (LAN), Wide Area 
Networks (WAN), Wireless and Radio Frequency (RF) communications, Digital Subscriber Line (DSL) 
service, Video Teleconferencing (VTC), multimedia, short-term/long term planning, telephone systems, 
Cable Television (CATV), American Forces Network (AFN) and Orbit Satellite Network (OSN) support, 
and Microwave (MW) systems as determined by the Government.  The primary place of performance will 
be at the Eskan military facility in Riyadh, Saudi Arabia.  Additional sites may require support under this 
task order as indicated in the PWS. 
 
The Eskan Village network is classified as a Mission Assurance Category (MAC) II enclave. The network 
requires a high integrity and medium availability.  System loss could cause a delay or degradation of 
direct mission support of wartime or contingency operations.  Loss of integrity is unacceptable and loss of 
availability is difficult to deal with, but can be tolerated for a short amount of time. 
 

B. CURRENT ACTION   
 

 Modification 010 incorporates the revised PWS dated 12-4-2017, which adds Section 6.19.14 
FY18 SharePoint Development and Surge Support. 

 Mod 010 exercises CLIN 1005 – Optional Services as follows: 
Three new CLINS are being added for OY1 as follows: 
1005AG - Option Year 1: OPM SANG SURGE SUPPORT (Optional Labor) - FFP 
1005AH - Option Year 1: OPM SANG SURGE SUPPORT (Optional Log Support) - COST 
1005AI - Optional Year 1: OPM SANG SURGE SUPPORT - Travel – COST 
And, three new CLINs are being added for OY2 as follows: 
2005AC - Option Year 2: OPM SANG SURGE SUPPORT (Optional Labor) - FFP 
2005AD - Option Year 2: OPM SANG SURGE SUPPORT (Optional Log Support) - COST 
2005AE - Option Year 2: OPM SANG SURGE SUPPORT - Travel – COST 
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 Modification 010 provides additional incremental funding in the amount of $143,460.96 for the 
three new OY1 CLINs as well as the associated ODCs. 

 Modification 010 accepts the revised Contractor quote dated 12/11/2017 
An RFQ was issued on 12/07/2017 to request a revised quote for the CLINs listed above 
associated with OY1 and OY2 OPM SANG SURGE SUPPORT, including labor, the 
corresponding logistical support and an NTE travel amount.  The Contractor submitted a quote on 
12/11/2017 in accordance with the RFQ.   
 

Technical Evaluation: 
The contractor was asked to provide a revised quote incorporating the following: 

1. Updates to the PWS (Revision 09) exercising PWS 8.14 Optional Surge Requirements for new 
mission requirements: 

a. OPM-SANG SharePoint Development and Surge Support 
 

a. For the Section 6.19.14 OPM-SANG FY18 Surge Support, the contractor proposed to add 240 
hours of effort in Option Year 1 in addition to the existing 1 FTE for Database Specialist (Senior) 
labor category for on-site support at Eskan Village, KSA and 1040 total hours of effort for 6 
months of additional SharePoint Development support.  The contractor leveraged the existing on-
site resource at OPM-SANG to provide the additional 240 hours of support.  The contractor is on-
boarding an additional temporary resource to provide the additional 1040 hours of SharePoint 
development support.  The number of hours is greater than the 921 originally estimated by the 
Government, but 1040 hour is acceptable as it reflects effort for a fully dedicated resource for 6 
months.  The skill mix and level of effort is acceptable in comparison to the Government’s 
estimate at 240 hours for Database Specialist (Senior) and 1040 total hours of support for Subject 
Matter Expert (Senior).  The Subject Matter Expert (Senior) is a different labor category than the 
Application Developer estimated by the Government.  This labor category is acceptable as the 
Government requires an expert for the short time frame and ability to learn and provide value 
quickly. 

 
The Following hours were added to the task order for OPM-SANG Network Administration Support for 
OY1 and OY2: 
 

Labor Category Summary OY1 OY2

Database Specialist (Senior) Network Administrator 240 0

Subject Matter Expert (Senior) SharePoint Developer 416 624
656 624

 
There is one additional labor category being added to the task order, which is the Subject Matter Expert 
(Senior).  This labor category is necessary, as higher skilled labor categories and experts are needed for 
the short duration of the support.  An expert level labor category will ensure that OPM-SANG is provided 
the level of SharePoint development support they require. 
 
This Modification was reviewed by Michael Baumann (GSA), in conjunction with Jay Aragon 
(USMTM), and Jeff Tucker (OPM-SANG) in which technical concurrence was provided via email on 
December 14, 2017. 
 
Price Analysis: 
The revised quote (Excel Spreadsheet) was reviewed and recreated in an Excel spreadsheet to verify 
mathematical accuracy. There were no mathematical errors found.   



3 
 

CLIN OY1 OY2 
1005AG OPM SANG SURGE SUPPORT (Optional 
Labor) - FFP 

$90,825.58  

1005AH OPM SANG SURGE SUPPORT (Optional 
Log Support) COST 

$44,567.43  

1005AI OPM SANG SURGE SUPPORT - Travel – 
COST 

$7,000.00  

2005AC - OPM SANG SURGE SUPPORT (Optional 
Labor) - FFP 

 $99,840.00 

2005AD - OPM SANG SURGE SUPPORT (Optional 
Log Support) - COST 

 $11,590.72 

2005AE - OPM SANG SURGE SUPPORT - Travel – 
COST 

 $4,000.00 

TOTAL: $142,393.01 $115,430.72 
 
Labor Categories, Rates, Hours:  
 
ALLIANT Labor Category/Function OY1Rate Hours OY2Rate Hours 
Database Specialist Sr./Network Admin. $101.11 240 $104.12 0 
Subject Matter Expert Sr./SharePoint Developer $160.00* 416 $160.00* 624 
  656  624 
*includes transportation costs/rental car 
 
CLIN 1005AG – Abacus has proposed 240 hours to complete the additional required work for this CLIN.  
They have proposed using a Database Specialist Senior ALLIANT labor category with an hourly rate of 
$101.11 for OY1 and $104.12 for OY2.  This rate represents a 6.9% discount from their ALLIANT rate 
of $108.60 for OY1 and $111.84 for OY2.   
 
CLIN 1005AH – Abacus has proposed 416 hours in OY1 and 624 hours in OY2 to complete the required 
work.  They have proposed a Subject matter Expert Sr. ALLIANT labor category for the SharePoint 
Developer function.  The FFP rate equates to $160.00 per hour and includes transportation costs. (See 
originally proposed ROM)  
 
Escalation: The escalation rate for the Data Specialist Sr. from OY1 to OY2 is 3.0%, which is in line 
with the Bureau of Labor Statistics average labor rate increase of 2.5% for the third quarter of 2017.  No 
escalation has been applied to the Subject Matter Expert labor category. 

Staffing Related/Logistical ODCs: see chart below: 

Logistical Expense OY1 OY2 
GOSI/R&R/HL $256.27 $2,391.87 
In Country Personal $854.24 $0 
Relocation $9,610.20 $0 
Housing $31,606.88 $0 
Health Insurance $2,239.84 $4,927.64 
GOSI $256.27 $256.27 
Travel  $0 $2,135.60 
Total: $44,823.70 $9.711.38 
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Travel: The Contractor proposed the NTE travel amount of $11,000.00 as instructed in the RFQ, 
$7,000.00 for OY1 and $4,000.00 for OY2. 

Materials/ODCs/Tools: N/A There are no Material ODCs related to this requirement. 

C. EXERCISE OF AN OPTION 
 
Modification 010 exercises optional CLIN 1005AC and CLIN 1005AD of the subject task order for the 
remainder of Option Period 1 through 03/27/2018 as follows: 

1005AG - Option Year 1: OPM SANG SURGE SUPPORT (Optional Labor) - FFP 
1005AH - Option Year 1: OPM SANG SURGE SUPPORT (Optional Log Support) - COST 
1005AI - Optional Year 1: OPM SANG SURGE SUPPORT - Travel – COST 
 

Based upon input from the client agency USMTM, the GSA Project Manager (PM), Mike Baumann, and 
in accordance with FAR 17.207 (c), the following determinations are made: 

 
a) 17.207(c) 1: Funds are available 

In accordance with DFARS 252-232-7007 "Limitation of Government's Obligation", funding 
is provided in the amount of $143,460.96 to fund the remainder of the Option Period 1 
through 3/22/2018 as well as, and fully fund the optional CLIN 1005AG (Optional Labor) 
which is priced at $90,825.58; CLIN 1005AH (Optional Log Support) which is priced at 
$44,567.43; and CLIN 1005AI (Travel) which is priced at $7,000.00 in accordance with 
Abacus’ revised price quote dated 12/11/2017.   
 
There are no special procurement requirements associated with this funding.  In addition, all 
internal reviews/approvals required have been obtained by the customer agency. 

 
b) 17.207(c) 2: Mike Baumann, GSA IT Manager, has been advised that the client has a 
need for Optional Support – specifically the OPM-SANG Network Administration Surge 
Support; (Ref. PWS Section 6.19.13 and 6.20.4) and adds adds Section 6.19.14 FY18 SharePoint 
Development and Surge Support. 
 
c) 17.207(c) 3 : Exercise of the option is the most advantageous 

And 17.207(d)(1), (2) or (3) 
 Competing this requirement is not likely to result in additional benefits to the 

Government and would only serve to incur additional costs. In addition, considering 
the current contractor’s experience on this particular task order, it would be unlikely 
to find a more economical labor solution to support the requirement. It is in the 
Government’s best interest to continue these services without disruption to the efforts 
that the client and contractor continue to undertake. 

 The Contracting Officer, after considering price and other factors, has made a 
determination based on an informal analysis of prices and examination of the market 
by technical staff that the option price is better than prices available in the market and 
that the option is the more advantageous offer. 

 The GSA technical client, Mike Bauman, said that based on the past performance and 
accomplishment of this task, the quoted hours for the FY17 Surge Support for Option 
Period 1 will be sufficient to complete this task.  An escalation analysis is not 
necessary at this time, as there are no labor rate changes since Option Period 1 was 
exercised on 03/06/2017. 

 
d) 17.207(c) 4: The option was synopsized 
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The exercise of this task order option does not need to be synopsized since it is part of the 
original solicitation, which was exempt from the synopsis requirement in accordance with 
FAR 5.202 (a)(11). 
 

e) 17.207(c) 5: Contractor is not listed in the award management exclusion 
 

A query of the System for Award Management (SAM) on December 20, 2017 yielded no 
active exclusion records for Abacus Technology (DUNS number 126505833). This SAM 
record is included in the contract file. 

 
f) 17.207(c) 6: Contractor past performance on other contract actions has been considered.  

 
The contractor’s past performance evaluations were reviewed at time of award through the 
Past Performance Information Retrieval System (PPIRS).  The vast majority of ratings range 
from Satisfactory to Exceptional.  These PPIRS records are included in the contract file.  
 

g) 17.207(c) 7: Contractor’s performance on this contractor has been acceptable (satisfactory 
ratings) 

 
The Client Representative has advised that the contractor’s performance is satisfactory on the 
task to date (see CPARS form for OY1 exercise in ECF completed by Jay Aragon).   
 

h) This memo also serves as an update to the Acquisition Plan. 
 

In accordance with 17.207(d), the contracting officer determination is identified above.  
 
As specified in FAR 17.207(f) the exercise of this option is in accordance with the terms and 
conditions of the option, the requirements of FAR 17.207, and FAR 6 as the option was evaluated as 
part of the initial competition to be exercisable at the specified amount. 

 

D. RECOMMENDATION: 

SF30 Language: IAW FAR Clause 52.217-9 entitled, "Option to Extend the Term of the Contract” 
& FAR 52.232-22 Limitation of Funds 

A. Modification 010 incorporates the revised PWS dated 12-4-2017, which adds Section 6.19.14 
FY18 SharePoint Development and Surge Support. 
 

B. Mod 010 exercises CLIN 1005 – Optional Services as follows: 
Three new CLINS are being added for OY1 as follows: 
1005AG - Option Year 1: OPM SANG SURGE SUPPORT (Optional Labor) - FFP 
1005AH - Option Year 1: OPM SANG SURGE SUPPORT (Optional Log Support) - COST 
1005AI - Optional Year 1: OPM SANG SURGE SUPPORT - Travel – COST 
 
C. Mod 010 adds three new CLINs for OY2 as follows: 

2005AC - Option Year 2: OPM SANG SURGE SUPPORT (Optional Labor) - FFP 
2005AD - Option Year 2: OPM SANG SURGE SUPPORT (Optional Log Support) - COST 
2005AE - Option Year 2: OPM SANG SURGE SUPPORT - Travel – COST 
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D. Modification 010 accepts the revised Contractor quote dated 12/11/2017. 
 

E. In accordance with DFARS 252-232-7007 "Limitation of Government's Obligation", funding 
is provided in the amount of $143,460.96 to fund the remainder of the Option Period 1 
through 3/22/2018 as well as, and fully fund the optional CLIN 1005AG (Optional Labor) 
which is priced at $90,825.58; CLIN 1005AH (Optional Log Support) which is priced at 
$44,567.43; and CLIN 1005AI (Travel) which is priced at $7,000.00 in accordance with 
Abacus’ revised price quote dated 12/11/2017.  Total funding is increased from 
$16,075,552.89 by $143,460.96 to $16,219,013.85.  The Contractor is not authorized to 
exceed this funded amount unless authorized in writing by the GSA Contracting Officer. 

 
Funding is distributed as follows: 
 
Task Item 1001 Labor (FFP) = $4,719,518.35 (fully funded)  
Task Item 1002 Logistical Support (COST) = $1,394,975.50 
Task Item 1003 Travel (COST) = $25,000.00 
Task Item 1004 Tools (COST) = $585,198.40 
Task Item 1005AA OPM-SANG Network Admin (Optional Labor) (FFP) = $186,339.46  
Task Item 1005AB OPM-SANG Network Admin (Optional Log Support) (COST) = 
$95,240.45 
Task Item 1005AC Labor (FFP) = $4,853.12 
Task Item 1005AD Travel (COST) = $5,000.00 
Task Item 1005AE USMTM Infrastructure Fiber Support (Optional Labor) = $83,775.53 
Task Item 1005AF USMTM Infrastructure Fiber Support (Optional ODCs) = $41,224.47 
Task Item 1005AG OPM-SANG Surge Support (Optional Labor) = $90,825.58 
Task Item 1005AH OPM-SANG Surge Support (Optional Log Support) = $44,567.43 
Task Item 1005AI OPM-SANG Surge Support (Travel) = $7,000.00 
Task Item 1006 ALLIANT CAF = $54,626.39 

 
F. All other terms and conditions remain unchanged. 
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Prepared by: 
 
 
 
 
 
 
 
 
 
 
Ryan Mathews, Contract Specialist          Date 
 
Approval: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
John E. Wise, Contracting Officer   Date 
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